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1. INTRODUCTION 

1.1 Pegasus Group have been instructed on behalf of their client, Taylor Wimpey (UK) Ltd, to prepare 

Hearing Statements to the Rossendale Local Plan Examination (EiP) in support of their land interests 

in the Borough. This relates to the following sites, which are both allocated in the submitted plan: 

• Land west of Market Street, Edenfield (within Housing Allocation H72); and 

• Grane Village, Helmshore (within Housing Allocation H74). 

1.2 This Statement deals with Matter 19 ‘Housing Supply and Delivery’ which addresses the following 

issue: 

Issue - Does the Plan identify sufficient land to enable the housing requirement of 3,180 

dwellings to be delivered over the Plan period? 

 

  



Taylor Wimpey  
Matter 19 – Housing Supply and Delivery 
Rossendale Local Plan Examination 
 

 
 

Page | 3  
 

KW/GL/MAN.0299/R015v1 
 

2. MATTER 19: QUESTION A – EXISTING SUPPLY 

[Policy SD7]  

a) Is the Council’s approach to estimating supply from existing commitments justified 
and robust?  In particular: 

 i) Is the non-application of a lapse rate justified?   

2.1 The Council have provided evidence on lapse rates at page 21 of their ‘Response to Question 13 of 

Pre-Hearing Note 1’ (EL1.002j.i), based on an analysis of sites with unimplemented permissions 

over the last 7 years. 

2.2 This indicated an average lapse rate of 5.3% over the 7 year period, however it is noted that this 

does not account for lapsed consents that have gained new permissions, and that the data has 

been skewed by under delivery on one large site during 2013/2014, and as such they do not include 

a lapse rate on this basis. 

2.3 We would suggest that some form of lapse rate is still applied, as an element of under-delivery is 

inevitable, particularly with the increased number of sites proposed in the plan, there are also more 

large sites which have the potential to skew the data if they underdeliver as noted above. 

2.4 In light of the Council’s evidence we would suggest that 5% should be sufficient to allow some 

flexibility for changing circumstances as the plan progresses. 

 ii) Are the estimated lead-in times and build-out rates for each committed site, as shown 
in the housing trajectory, justified and soundly based? Where relevant, are the rates 
supported by clear evidence that sites are deliverable in line with the National Planning 

Policy Framework definition?   

2.5 The Council have provided more detail and justification on their housing trajectory (and approach 

to lead in times and build out rates) in their ‘Response to Question 13 of Pre-Hearing Note 1’ 

(EL1.002j.i) and its supporting Appendix B (EL1.002j.iii). 

2.6 In respect of the two Taylor Wimpey sites we provide the following delivery updates: 

 Land West of Market Street, Edenfield (Allocation H72)  

2.7 The central part of the allocation (with an indicative SHLAA capacity of 273 dwellings) is owned 

Taylor Wimpey who expect to submit a full planning application on adoption of the Local Plan 

(scheduled for spring 2020). This site is owned on a freehold basis which provides additional 

certainty of its deliverability. 

2.8 We understand that the other major landowners to the north and south are also intending to 

progress applications promptly upon adoption of the plan as well, with further detail likely to be 

provided in their respective statements. 
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2.9 The remaining parcel, known as the Horse and Jockey has an extant permission (Ref: 2015/0238) 

and is under construction and we expect it to deliver in full within 2019/20 as suggested. 

2.10 A start on site in 2021/22 for the remainder of the site, as suggested by the Council is considered 

reasonable. In terms of delivery rate the Council have assumed 30 dpa, but Taylor Wimpey predict 

a rate of 38 dpa on their site alone based on current TW sales rate and data, without accounting 

for the other 2 parcels. Whilst we cannot accurately predict delivery across the full site we would 

suggest a maximum average rate of 60 dpa based on multiple outlets delivering simultaneously 

(two outlets delivering at slightly reduced rates of 30 dpa each, or three outlets at 20 dpa each), 

which is eminently achievable given the nature of the site which has direct road access to all three 

parcels. 

2.11 The total capacity of the site is likely to remain around 400 units. Based on the estimated capacities 

of each parcel, we estimate the site to be fully built out by 2029/30 instead of 2033/34 as 

anticipated by the Council, due to elevated delivery rates (we have assumed each will deliver 20 

dpa from 2020/21, with Taylor Wimpey increasing to 38 dpa once the 2 smaller parcels are 

complete in 2024/25). Our suggested trajectory is set out below: 

Fig 2.1 - Edenfield Trajectory 

 19/20 20/21 21/22 22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 

Council  10  30 30 30 30 30 30 30 30 30 30 30 30 30 

Pegasus 10  60 60 60 40 38 38 38 38 18     

 Grane Village (Allocation H74)  

2.12 Taylor Wimpey are in control of the majority of this allocation (with an indicative SHLAA capacity 

of 160 dwellings), with a small parcel to the south west proposed for a further 14 units, albeit TW 

have had no engagement with this landowner. 

2.13 Taylor Wimpey submitted a full application for 131 units in August 2019 which is due to be validated 

shortly, and should therefore be determined during 2019. Taylor Wimpey intend to discharge and 

conditions and start on site immediately upon receipt of planning permission. 

2.14 As such, a start on site in 2020/21 as suggested by the Council is considered reasonable, although 

half way through the year might be more realistic. In terms of delivery rate the Council have 

assumed 30 dpa, but we are predicting 38 dpa, as above, based on current TW sales rate and data 

(with 19 in the first half year 2020/2021). The total capacity has reduced as the Taylor Wimpey 

site is proposed for 131 instead of 160 dwellings (due mainly to topography issues and to meet all 

the Council’s amenity and other policy requirements).  
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2.15 We do not know the delivery aspirations of the south western parcel, so have assumed that it will 

deliver in full in the year 2024/25 when the TW development is complete. 

2.16 This elevated delivery rate and lower capacity result in the site being fully built out a year earlier 

than the Council anticipate (2025/26). Our suggested trajectory is set out below: 

 Fig 2.2 – Grane Village Trajectory  

 19/20 20/21 21/22 22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 

Council   30 30 30 30 30 24         

Pegasus  19 38 38 36 14          

2.17 Beyond that, we do not provide a critique of each committed site, but instead review the Council’s 

general methodology and assumptions on deliverability which have been applied to the trajectory 

(pages 22 and 23). 

2.18 Firstly it is noteworthy that this document was produced in July 2019 and makes reference to the 

latest 2019 NPPF guidance, and the new definition of deliverability as highlighted in the question, 

which is positive. 

2.19 In terms of lead in times, the Council’s analysis confirms that there is no typical lead in time due 

to the preponderance of smaller sites, however the lapse rate analysis has already confirmed that 

few sites lapse suggesting that lead-in times are generally short. They also claim that major 

applications are making it through the system promptly due to an effective pre-application service 

which is encouraging. 

2.20 We can confirm that the projected lead-in times on the Grane Village and Edenfield sites are 

accurate, and these have been informed by discussions between ourselves and the Council which 

is also encouraging a key part of the methodology. 

2.21 In respect of delivery rates they list a series of delivery assumptions which all seem reasonably fair 

cautious, such as suggestion that larger housebuilders will build out at 20 dpa on larger sites with 

fewer constraints. This ensures that the trajectory is not overoptimistic. 

2.22 Overall, whilst we are not in a position to comment on the deliverability of each individual site, the 

Council’s overall methodology for setting lead in times and delivery rates is considered to be 

justified and soundly based, with sufficient flexibility to allow for some delays and under delivery 

on certain sites (by applying cautious rates throughout, that will likely be exceeded on several 

sites). 
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3. MATTER 19: QUESTION B – SMALL SITE ALLOWANCE 

b) Is the small site allowance justified and supported by evidence? 

3.1 Whilst the 2019 NPPF acknowledges that windfall development can be a realistic source of supply, 

paragraph 70 requires evidence not only of past delivery rates, but that such rates can continue 

going forward, taking account of expected future trends.  

3.2 Such an allowance must also avoid any double counting of sites that already have permission or 

are included elsewhere in the supply. 

3.3 In this case Rossendale have provided evidence at page 11 and 12 of their ‘Response to Question 

13 of Pre-Hearing Note 1’ (EL1.002j.i). At the outset this confirms that they have only included 

sites of fewer than 5 dwellings to avoid double counting, as this is threshold they use for including 

sites within the SHLAA or allocations. 

3.4 They also only include the allowance from year 4 forwards to take account those small sites that 

will be delivered in the first 3 years through extant permissions, again avoiding double counting. 

3.1 In terms of the evidence itself, this demonstrates an average delivery of 18 units per annum on 

small sites since 2010/2011, however it does not confirm that this continue going forward. 

3.2 In this instance, it is considered that a flat rate across the full plan period is optimistic as sources 

of windfall are finite, and as larger sites are picked up through the SHLAA and call for sites processes 

going forward this will reduce the availability of small sites, which by their very nature will 

sometimes form smaller parts of larger parcels. This is particularly relevant in Rossendale where 

the deliverable land supply is constrained by topography flood risk and other factors. 

3.3 As such, we suggest the Council revisit and potential reduce this small site allowance. 
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4. MATTER 19: QUESTION C – HOUSING CAPACITY  

c) Has the Council undertaken a comprehensive assessment of housing capacity within 
the built-up settlement areas, and allocated all potential sites capable of accommodating 
5 or more dwellings which are suitable, available and achievable? 

4.1 The SHLAA process has undertaken a comprehensive assessment of housing capacity within the 

built up settlement areas (on sites of 5 or ore dwellings), with the Sustainability Appraisal process 

used to filter out constraints that had not been picked up in the initial assessment. 

4.2 Following this process, the 2017 SHLAA confirmed a capacity of just 1,243 units (made up of 665 

deliverable sites and 578 on developable), within the urban area which equates to just 40% (as set 

out in table 2 within Annex 1 of the Housing Topic Paper (March 2019) (EB006). Capacity for a 

further 2,532 dwellings was identified on greenfield sites adjoining the urban boundary. 

 

4.3 These sites were then subject to a further detailed assessment and filtering process through the 

2018 SHLAA, with the Housing and Green Belt Topic papers confirming that this left a capacity of 

just 603 units on brownfield land, with mixed greenfield and brownfield allocations increasing this 

to 1,117 units, which equates to just 35% of the 3,180 housing target. 

4.4 This process demonstrated that there is insufficient urban capacity within the borough to meet the 

emerging development requirements of the Borough, which in turn contributed to the exceptional 

circumstances that justify Green Belt release in Rossendale, on sites such as the land West of 

Market Street, Edenfield. 

4.5 Finally we would note that this information is not readily available in one source and is spread 

across several evidence base documents including the 2017 and 2018 SHLAAs, the Housing Topic 

Paper and Green Belt Topic Papers. It would be helpful if the Council could combine their housing 

capacity analysis into one summary document for scrutiny in the hearing sessions. 
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5. MATTER 19: QUESTION D – OVERALL LAPSE RATE 

d) Should an overall lapse rate be applied to allocations within the supply calculations? 

5.1 A common approach is to apply a discount to the claimed supply to allow for some under delivery 

which is inevitable, particularly on sites that don’t have planning permission (as many of these 

allocations don’t), and a 10% lapse rate is generally advocated by S78 Inspectors and would be 

appropriate here given Rossendale’s physical constraints and historic under delivery. 
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6. MATTER 19: QUESTION E – AVAILABILITY OF ALLOCATED SITES 

[Policy SD7]  

e) Are all of the allocated sites confirmed as being available for development within the 
Plan period? 

6.1 We would expect that all the allocated sites had been confirmed as being available for development, 

and can confirm that both Taylor Wimpey’s landholdings, within allocations H72 (Land West of 

Market Street), which TW own and a  and H74 (Grane Village) are available for development, as 

confirmed in our response to question a part 2, and within our Matter 14 Statement. 

6.2 The latest trajectory evidence within Appendix B (EL1.002j.iii) of the ‘Response to Question 13 of 

Pre-Hearing Note 1’ suggests that all sites will be delivered within the plan period; however more 

detailed analysis confirms that the actual planning status of the 78 allocations (74 housing and 4 

mixed use), which breaks down as follows: 

• Complete - 2 

• Under construction - 11 

• With planning consent - 10 

• Planning consent pending - 4 

• Developer interest/ commitment- 22 

• Council/ UU owned – 11 

• No consent or developer attached – 18 

• TOTAL = 78 

6.3 As highlighted this suggests that 18 sites totalling 438 units (equating 23% of the total number of 

sites and 14% of the total number of units) have no active planning status or developer interest, 

which is slightly concerning at this stage of the process, and we would again ask the Council for 

clarification on the genuine availability and deliverability of these sites.  
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7. MATTER 19: QUESTION F – TOTAL PLANNED SUPPLY  

f) Does the Plan identify a sufficient supply of homes to meet identified requirements 
over the Plan period?   

7.1 The Council’s ‘Response to Question 13 of Pre-Hearing Note 1’ (EL1.002j.i) confirms a total supply 

of 3,262 dwellings made up of 2,778 dwellings on allocated sites, 268 from other committed sites 

and a small sites allowance of 216. 

7.2 When compared to the total requirement of 3,180 dwellings this leaves a headroom of just 82 units 

or 2.6%, which leaves very little flexibility or margin. Generally we would advocate a headroom of 

between 10% and 20% to allow for under delivery and to provide a choice and range of sites.  

7.3 As such we advise that the submitted Local Plan and chosen sites must be regarded as the bare 

minimum for the Borough. Any proposed reduction would make the plan unsound and would 

actually allocate the need for more sites to be allocated. Should supply slip following adoption of 

the plan then the policies within it must be read in a permissive manner to allow additional windfall 

development to come forward in line with the NPPF ‘presumption’ or through a Local Plan review 

as appropriate. 

7.4 In addition, we have already outlined in our Matter 3 Statement that there is strong evidence to 

support an uplift to why Rossendale should adopt a Housing Requirement which goes above and 

beyond the figure of 212 dwellings per annum. This would obviously require further additional sites 

to be allocated to meet this elevated requirement, with some headroom for flexibility. 
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8. MATTER 19: QUESTION G – SMALL SITES ALLOWANCE 

g) Does the Plan identify sufficient land to accommodate at least 10% of the housing 
requirement on sites of 1 hectare or less, in line with the National Planning Policy 
Framework? 

8.1 A review of the 78 allocations within the submitted plan confirms that 42 of them (54%) are on 

sites of 1 Ha or less with a combined capacity of 504 dwellings. This equates to 17.7% of all the 

dwellings allocated sites and 15.8% of the whole Local Plan requirement, which is well in excess of 

the 10% threshold sought in paragraph 68a of the 2019 NPPF. 

8.2 Furthermore, it is worth noting that Rossendale do not allocate or identify sites of less than 5 

dwellings, and instead make a small sites allowance for this type of development, which generates 

an even greater contribution from small sites.  
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9. MATTER 19: QUESTION H – FIVE YEAR HOUSING LAND SUPPLY 

[Policy SD7]  

a) Is the Council’s approach to calculating five-year housing land supply, as set out in 
the Council’s response to the Inspector’s Pre-Hearing Note (Question 13), robust and in 
line with national policy and guidance?  In particular: 

 i) Is the application of a 20% buffer supported by the evidence? 

9.2 The 2019 NPPF confirms that the 20% buffer is applicable where there has been significant under 

delivery of housing over the previous three years, to be measured against the Housing Delivery 

Test (Footnote 39).  

9.3 The first round of Housing Delivery Test (HDT) results were issued in February 2019, which applies 

a standardised approach to housing delivery over the preceding 3-year period for all the Local 

Authorities across the country. The resultant percentage figure is used to confirm which buffer 

should be applied in the five-year supply calculation (5% if delivery is above 85% and 20% if 

below). In addition, if delivery has dropped below 95% the Council are required to prepare an 

Action Plan to assess the causes of under-delivery and identify actions to increase delivery in future 

years. 

9.4 The HDT confirmed that Rossendale had delivered 75% of its requirement over the last 3 years, 

meaning that the 20% buffer is applicable, and an action plan is required to boost supply. 

 ii) Is there clear evidence to support the inclusion of sites which fall under category b) 
in the National Planning Policy Framework’s definition of deliverable? E.g. sites which 

have outline permission for major development, are allocated in the Plan, have a grant 
of permission in principle or are identified on a brownfield register. 

9.5 The Council have provided some evidence to support the inclusion of sites under part b of the NPPF 

definition (as set out above) within Appendix B of their ‘Response to Question 13 of Pre-Hearing 

Note 1’ (EL1.002j.iII)  

9.1 However, the NPPG (paragraph 68-007-20190722) is very clear on the level of evidence required 

to demonstrate deliverability: 

• current planning status – for example, on larger scale sites with outline or hybrid permission 

how much progress has been made towards approving reserved matters, or whether these 

link to a planning performance agreement that sets out the timescale for approval of 

reserved matters applications and discharge of conditions; 

• firm progress being made towards the submission of an application – for example, a written 

agreement between the local planning authority and the site developer(s) which confirms 

the developers’ delivery intentions and anticipated start and build-out rates; 

• firm progress with site assessment work; or 
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• clear relevant information about site viability, ownership constraints or infrastructure 

provision, such as successful participation in bids for large-scale infrastructure funding or 

other similar projects 

9.2 Whilst Appendix B provides some information within the trajectory table, it is arguable whether it 

is sufficient to determine that all of the sites are deliverable within the 5-year period (in line with 

the NPPF and NPPG requirement). 

 iii) Is the inclusion of a small site allowance justified?  

9.3 Please see our response to question b above. 

 

 


