APPENDIX 2

ACTION PLAN – EXECUTIVE ARRANGEMENTS

1 st April – 13 th May	Consult with Members re: form of new arrangements.
1 st May – 13 th May	Prepare consultation plan
1 st May – 8 th August	Draft new constitution.
13 th May – 17 th May	Prepare report for Full Council.
27 th May	Annual Council to consider report re: proposed formal executive arrangements and consultation arrangements.
1 st June	Officer meeting with Eversheds.
1 st June – 1 st July	Consultation on the proposed formal executive arrangements.
6 th June	Eversheds Member Development session 6.30 p.m.
10 th June	Consultation out to LSP members and partners.
10 th June	Consultation out to other partners.
13 th June	IDeA Member Development session : Development of Overview and Scrutiny function.
20 th June	Julian Joinson and Chris McConville to meet with Paul Clarke of the IDeA to develop Overview and Scrutiny Plan.
15 th June – 13 th July	Analysis of Consultation responses.
17 th June	Commencement of leaflet drop to all households.
28 th June	Eversheds session with Senior Management Team.
30 th June	Officer meeting with Eversheds 11.00 a.m.
30 th June	Member session with Eversheds 6.30 p.m.
1 st – 4 th July	Preparation of report to Council.
13 th July	Report to Full Council with results of consultation and adoption of proposal.

14 th July	Send proposals to ODPM.
18 th July	Member training session with Eversheds 6.30 p.m.
18 th July – 13 th August	Preparation of report to Council.
24 th August	Full Council to resolve to adopt new governance arrangements and new constitution with effect from 1 st October 2005.
25 th August – 30 th September	Training for members and officers on new governance arrangements.
8 th September	IDeA Member training re: Executive Overview and Scrutiny roles 6.30 p.m.
19 th September	Officer training session with Eversheds 3.00 p.m.
	Member training re: Awareness of New Structures, Constitution 6.30 p.m.
26 th September	Officer training session with Eversheds 3.00 p.m.
	Member training re: Awareness of New Structures, Constitution 6.30 p.m.
1 st October	Implementation of new governance arrangements.

Updated 5th July 2005.