

APPENDIX 1 : INDICATIVE TIMETABLE FOR ROSSENDALE LOCAL DEVELOPMENT FRAMEWORK (to be submitted in LDS 2007 - 2010)

	CURRENT STAGE OF PREPARATION	ISSUES & OPTIONS CONSULTATION	PREFERRED OPTIONS CONSULTATION	SUBMISSION TO SECRETARY OF STATE	EXAMINATION IN PUBLIC	ADOPTION	NEXT KEY STAGE OF PREPARATION
STATEMENT OF COMMUNITY INVOLVEMENT	Submitted to Planning Inspectorate	Done	Done	Done	April 2007. (Expect to be by written representation)	August 2007	Adoption Summer 2007
CORE STRATEGY	Preparing Submission Document	Done	Done	April 2007	November 2007	April 2008	Submit to SoS Spring 2007
RAWTENSTALL AREA ACTION PLAN	Preparing Submission Document	Done	Done	August 2007	February 2008	August 2008	Submit to SoS Summer 2007
BACUP, STACKSTEADS, BRITANNIA AREA ACTION PLAN	Preparing Preferred Options Document	Done	August 2007	April 2008	November 2008	April 2009	Consult on Preferred Options
ALLOCATIONS DPD	Not started	November 2007	April 2008	February 2009	August 2009	April 2010	Consult on Issues & Options
PROPOSALS MAP	Not started	November 2007	April 2008	February 2009	August 2009	April 2010	Consult on Issues & Options
DEVELOPMENT CONTROL DPD	Not started	November 2007	April 2008	February 2009	August 2009	April 2010	Consult on Issues & Options
AFFORDABLE HOUSING SPD	Not started	Not Applicable (SPD)	August 2008	Not Applicable (SPD)	Not Applicable (SPD)	February 2009	Consult on Preferred Options *
PLANNING OBLIGATIONS SPD	Not started	Not Applicable (SPD)	August 2008	Not Applicable (SPD)	Not Applicable (SPD)	February 2009	Consult on Preferred Options *
DESIGN SPD	Not started	Not Applicable (SPD)	April 2010	Not Applicable (SPD)	Not Applicable (SPD)	November 2010	Consult on Preferred Options *