

Local Plan Timetable Schedule of Amendments

Date of timetable change	Amendment	Last date	New date
11 May 2026	1 st version of Local Plan timetable	As published	
11 June 2026	Monthly review – no changes	No changes	
15 June 2026	Scoping Consultation commenced	As published	
15 June 2026	Call for Sites consultation start date delayed	15 June 2026	20 July 2026
15 June 2026	Call for Sites consultation end date delayed	27 July 2026	14 Sept 2026