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1.

PURPOSE OF REPORT

The purpose of this report is to inform Overview and Scrutiny about the
progress made during 06/07 by the Rossendale Partnership in delivering the
actions in its delivery plan 2006-09.

CORPORATE PRIORITIES

Embedding Our Customer Promise

Promoting Rossendale

Equalities

RISK ASSESSMENT IMPLICATIONS

Failure to deliver the actions in the Rossendale Partnership delivery plan would

mean that the Council has had little impact in working with its partners to
improve the lives of people in the Borough.
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BACKGROUND/REASON FOR REPORT

Overview and Scrutiny have requested a report detailing the Rossendale
Partnerships achievements against its delivery plan to date.

The Rossendale Partnership monitors the performance of its delivery plan
using Covalent. Chairs are required to report against the actions in their
delivery plan at quarterly LSP Executive meetings using the traffic light system
of assessment.

There are a total of 41 objectives in the three year delivery plan (2006-09) each
having a number of actions associated with them.

Of the 41 objectives in the LSP delivery plan:

6 are blue - completed.

26 are green — on target to achieve

8 are amber — up to a quarter behind target

1 is red — More than a quarter behind target or unlikely to deliver.

Good progress is being made in delivering the objectives set out in the
Rossendale Partnership three year delivery plan. Aimost 80% of objectives are
either completed or on target to be achieved by March 2009.

Almost half (20) of the objectives in the delivery plan are to be completed by
March 07. Of the 20 objectives for 2007:

6 are blue - completed

9 are green — on target to achieve by March 07

4 amber — up to a quarter behind target of March 07

1 is red — More than a quarter behind target or unlikely to deliver.

We can conclude that 75% (15) of the objectives for 2007 will be achieved.

The remaining 25% (5) of objectives for 2007 are unlikely to be delivered on
time. These are:

= To improve transition between primary and secondary school.
(Education)

= Improved choice in older people’s housing options (Housing)

» |ncrease economic inclusion by encouraging social and community
enterprise (Regeneration)

» Develop a competitive, comprehensive and integrated economic
development, enterprise and business support service. (Regeneration)

» Develop a food manufacturing retail park. (Regeneration)

4.10 The LSP has in place actions to achieve all of the targets with the exception of

the food manufacturing retail park.
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5. OPTIONS CONSIDERED
5.1 None
6. COMMENTS OF THE HEAD OF FINANCIAL SERVICES
6.1  None
7. COMMENTS OF THE HEAD OF LEGAL AND DEMOCRATIC SERVICES
7.1 None
8. COMMENTS OF THE HEAD OF HUMAN RESOURCES
8.1  None
9. CONCLUSION
The Rossendale Partnership is making good progress towards improving the
quality of life for people in the Borough.
10. RECOMMENDATION(S)
10.1  Members note the report
11. CONSULTATION CARRIED OUT
No consultation was carried out on this report
Contact Officer
Name Miladur Rahman
Position Community and Partnerships Support Officer
Service / Team
Telephone 01706 252413
Email address miladurrahman@rossendalebc.gov.uk
Either
Background Papers
Document Place of Inspection
Rossendale Partnership Performance Report
Community strategy and delivery plan www.rossendalealive.co.uk
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Rossendale Partnership Performance Report Rossendalealiy

THE ROSSENDALE PARTNERSHIP A
Report Author: Miladur Rahman
Report Type: Action Report
Generated on: 25 January 2007

Summary: Of the 41 objectives in the delivery plan, 6 are completed (Blue), 26 are green (on target to achieve), 8 are amber (up to a quarter behind target)
and 1 is red (More than a quarter behind target or unlikely to deliver).

Community Network

LSP_CN1lai | Service and skill share, and accommodation sections in the VCFS database Peter 31/10/2006
- Sweetmore
LSP_CN1aii Business and procurement sources of support or take up or potential buy in developed sttggtmore 31/10/2006
. . Peter
LSP_CNZ1aiii ' Increase associate membership by 400 03/03/2007
Sweetmore
. . I - Peter
LSP_CN1laiv Electronic special interest mailing groups developed 31/03/2007
Sweetmore
. . . . . Peter
LSP_CN1lav <Work with partners developing service directories 31/03/2007
Sweetmore

A fit for purpose strategy which meets all partner and stakeholder requirements and
LSP_CN2a identifies the requirements necessary to consult, involve and engage the diverse 30/11/2006

Peter
Sweetmore

communities of the Borough




LSP_CN3a  Formalise a structure and terms of reference for training Peter 30/09/2006
Sweetmore
- Peter
LSP_CN3b | Market the training programme 30/09/2006
Sweetmore

LSP_CN4a  Appoint project leader to develop a health campus

Peter
Sweetmore

31/01/2007

LSP_CN5a  Start planning for Annual Event from April 06

Peter
Sweetmore

30/07/2006




LSP CN6a Partnershlp - all agencies to recognise their corporate responsibility in promoting Peter 30/07/2006
- community cohesion Sweetmore

LSP_CN6b  Engagement to increase the amount of shared activities and experiences Peter 31/07/2007
Sweetmore

LSP_CN6c Improve and extend community network communication channels Peter 31/03/2007
Sweetmore




Community Safety

. . Clir Duncan
(o)
LSP_CSila Reduce PSA1 Crimes by 17.5% by March 2008 (3902 crimes) Ruddick 31/03/2008
Reduce rate of re-offending by young offenders (County target no more than 30.1%) Clir Duncan 31/03/2007
LSP_CS1b ) Ruddick
; Cllr Duncan
LSP _CSic Prevent offending by young people (County target - 3697) Ruddick 03/03/2007

o Cllr Duncan

LSP_CS2a Reduce Criminal Damage by 8.2% by March 2008 Ruddick 31/03/2008
. . . Cllr Duncan

LSP_CS2b Increase the number of youth provision sites in Rossendale to 12 Ruddick 31/03/2008
. . Cllr Duncan

LSP_CS2¢ Reduce Number of deliberate secondary fires to less than 242 Ruddick 31/03/2007




. Cllr Duncan
0,
LSP_CS3a Increase number of drug users entering treatment by 9% year on year Ruddick 31/03/2007
. . . . . Cllr Duncan
LSP_CS3b Identify dedicated premises in Rossendale for the provision of treatment Ruddick 31/03/2008
. . L . Cllr Duncan
LSP_CS3c Ensure Choices Package delivered to Year 7 pupils in all 5 high schools Ruddick 31/03/2007

Clir Duncan

N . 0
LSP_CS4a Reduce incidents of wounding by 7.5% by March 2008 Ruddick 31/03/2008

. - . Cllr Duncan
LSP_CS4b Reduce violence in licensed premises by 15% Ruddick 31/03/2008
Produce joint Burnley, Pendle, Rossendale strategy to address Alcohol Harm Reduction  CIF PUNC&N 54 /0375007

LSP_CS4c roduce jo urnley, Pendle, Rossendale strategy to address Ruddick
. . L . . Cllr Duncan
- (o)

LSP_Csad Actions against Domestic Violence - 45% (against BVPi 225) Ruddick 31/03/2007




Culture Theme

Engage 30 different voluntary / and private sector organisations in the delivery of Arts
Alliance / LSP activity

LSP_CT1a

Gary Hood 31/03/2007

LSP_CT2a Establish baseline via national Survey published in Autumn of 2006 Gary Hood 31/10/2006
LSP_CT2b Attract Match funding for SPAA to deliver £100,000 Gary Hood 31/03/2007
LSP_CT2¢ El%\:;erlgr?q;aértsnﬁrastzg)yaction plan for the implementation of the National Young Volunteer Gary Hood 31/03/2007
LsP_CT2d Deliver Lottery Bid for the improvement of facilities at Marl Pits Sports Complex through Gary Hood 31/03/2007

a partnership bid under the wellness program

Develop sport and physical activity strategy across partner base which is fit for purpose,
LSP_CT2e linking partner objectives, local, regional and national strategic objectives for Gary Hood 31/12/2006
participation and engagement




LSP_CT3a To devglop bettgr_ communlt_y living through the creation of better activity areas, Gary Hood 30/03/2009
strategically positioned Multi Games areas for teenagers

LSP_CT3b Agtlvely !dentlfy core'elements of. support across LSP theme groups. Discuss delivery Gary Hood 30/12/2007
with chairs and feed into developing framework




Education and Lifelong Learning

LSP_ELLla

Establish Baseline during 2006/07 including the level of resources available.

lain Hulland

31/03/2007

LSP ELL2a Develop reliable data on current levels of provision and take-up lain Hulland 31/03/2007

LSP ELL2b Develop and agree an integrated action plan for adult learning provision in Rossendale lain Hulland 31/03/2007

LSP_ELL2c Increase take-gp of. adult education generally, with specific reference to courses leading lain Hulland 03/10/2009
to Level 2 qualifications

LSP_ELL3a

A further 6 schools to offer family learning to make up to 24 schools

lain Hulland

31/03/2007

LSP_ELL3b

Map all Family Learning provision in Rossendale

lain Hulland

31/03/2008




LSP ELL4a Establish cur_rent _Ievel of provision of wraparound childcare in Rossendale primary lain Hulland 31/03/2007
- schools and identify a target for expansion
LSP ELL4b Attain agreed expansion target by March 2009, with 50% attainment by March 2008. lain Hulland 31/03/2008

LSP_ELL5a

Establish at least one full-time University office in Rossendale

lain Hulland

31/01/2007

LSP_ELL5b

Increase the uptake by Rossendale residents of "outreach” degree courses at ACROSS,
Burnley College and/or other providers in adjacent boroughs

lain Hulland

31/03/2007

LSP_ELL6a

To show a measurable improvement in the transition between primary and secondary
schools in relation to the five outcomes of Every Child Matters

lain Hulland 31/03/2007




Environment

LSP_ENV1a

Deliver minimum of one exemplar alleygating project

Peter Jordan

30/09/2007

Bacup and Stacksteads

LSP_ENVib Develop a Bacup Eco-town Action Plan Peter Jordan 31/03/2007
LSP ENVic Produce an energy efficient housing refurbishment project in the B&S area Peter Jordan 31/03/2007
LSP_ENV1d Develop and deliver a two year programme of environmental enhancements within the Peter Jordan 01/04/2008

LSP_ENVZ2e

LSP_ENV2a Deliver one exemplar Mill Lodge project Peter Jordan 30/04/2007

LSP_ENV2b Deliver three management projects to bring neglected woods into beneficial Peter Jordan 30/04/2007
management

LSP ENV2c Plant 45h of appropriate woodland by 2009 at rate of 15ha per year Peter Jordan 31/03/2007

LSP_ENV2d Develop Open Space Strategy (draft) Peter Jordan 30/09/2006
Produce Parks Improvement Plan (draft Peter Jordan 30/09/2006
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LSP_ENV2f Secure green flag status for one municipal park Peter Jordan 31/12/2008
LSP_ENV2g Restore 11ha of derelict land by 2009 - 3.6ha initially Peter Jordan 31/03/2007
LSP_ENV2h Develop a 3 year rolling project plan for soft end use of derelict land Peter Jordan 30/09/2006
LSP_ENV2i Develop a rights of way improvement plan for Rossendale and implement Peter Jordan 31/03/2007
LSP_ENV2j Maintain a guided walks programme Peter Jordan 31/03/2007

LSP ENV3a Support the establishment of a minimum of one environmental social enterprise Peter Jordan 30/04/2008
LSP ENV3b Establish good neighbour scheme to reduce impact of industry on surrounding housing Peter Jordan 30/04/2008
LSP ENV3c Establish and begin delivery of commercial waste reduction programme Peter Jordan 30/06/2006

LSP ENV4a Draft open space strategy and ensure it considers issues of equality of access Peter Jordan 30/09/2006

LSP_ENV4b Establish minimum of 2 projects to increase involvement in environmental projects by Peter Jordan 31/03/2007
BME groups

LSP_ENVAc eDI:z\\//i(::)onpmaeEIOJect to involve ethnic groups in the care and improvement of the local Peter Jordan 31/03/2008
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Ensure opportunities for environmental activity included in Youth Provision Strategy

LSP_ENV4d Peter Jordan 31/03/2007
phase 2.

LSP_ENV4e Meaningful targets for Rossendale are agreed with Local Area Agreement team for 07 Peter Jordan 31/03/2007
onwards

LSP_ENVAF Establish a monitoring procedure for equality issues at the initiation and delivery stages Peter Jordan 30/09/2006

of projects by Sept 06
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Housing

LSP_H1a

Develop and implement an affordable housing strategy

Lynn Hurrell

31/08/2006

Increase amount of affordable housing. 352 affordable homes, 70pa for 5 years starting

LSP_H1b 5005-10 Lynn Hurrell 31/03/2007
LSP_H1c Increase corporation funding at next and future bidding rounds 2006/7/8. Lynn Hurrell 31/03/2007
LSP_H1d Section 106 Policy introduced which establishes affordable housing targets Lynn Hurrell 30/12/2006

LSP_H2a

Implement Extra Care Sheltered Housing Strategy (draft)

Lynn Hurrell

31/03/2007

LSP_H2b Develop a Rossendale Housing Strategy for older people Lynn Hurrell 29/12/2006
LSP_H2c Develop an action plan for the use of assistive technology (draft) Lynn Hurrell 30/03/2007
LSP_H2d Evaluate the impact of aids and adaptations policy Lynn Hurrell 31/01/2007
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LSP_H3a

Review homelessness strategy and implement action plan by Jan 2007

Lynn Hurrell

31/01/2007

LSP_H3b

LSP_H3c

Increase the number of empty properties brought back into use per year by 5 to 35

Develop use of Bond Schemes

Lynn Hurrell

Lynn Hurrell

31/03/2007

30/06/2006

LSP_H4b

Review provisions as part of the development of choice based lettings

Lynn Hurrell

30/11/2006

LSP_H4a

Provide 5 additional units of move on accommodation.

Lynn Hurrell

31/03/2007

LSP_H5a Develop medium and long term Supporting People Strategy

Lynn Hurrell 30/12/2006
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LSP_H6a

More effective/responsive management of service delivery within Neighbourhoods

Lynn Hurrell

28/09/2007

Deliver the approved £1.8 million Housing Market Renewal Programme in Bacup,

LSP_H6b Stacksteads & Britannia Lynn Hurrell 31/03/2007

LSP_H6c Finalise delivery of the Haslingden (Blackburn Road) Renewal Area through approved Lynn Hurrell 31/03/2007
programme of £100,000

LSP_H6d Ensure annual decent homes targets are met Lynn Hurrell 31/03/2007
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Health and Well Being

Rossendale

LSP_HWB1a Achieve 100% access to Primary Care professionals within 48 hours Elaine Michel 31/03/2009
Achieve a 98% < 4 hour waiting target at A&E Elaine Michel 31/03/2009
LSP_HWB1b
. . . . Elaine Michel
Achieve 18 week waiting target for treatment in hospital after GP referral 31/03/2008
LSP_HWB1c
. Elaine Michel
LSP_HWB1d Investigate Health Campus proposals 31/12/2006
LSP_HWB1e Develop improved access to health and well being services through Children's Centres Elaine Michel 29/12/2006
and extended schools programme
. Elaine Michel
LSP_HWB1f Improve access to dental services 31/03/2009
In conjunction with Transport working group to Audit Access to Services in line with Elaine Michel
LSP_HWB1g modernisation of primary and community services and proposed changes to hospital and 31/03/2007
NHS services
Develop and implement an environment and health strate Elaine Michel 30/04/2007
LSP_HWB1h P P oy
LSP_HWBLI Implement a strategy to raise levels of smoke free workplace environments in Elaine Michel 30/06/2007
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L . Elaine Michel
LSP_HWB2a Increase the number of people receiving help to stop smoking 31/03/2009
. . L L Elaine Michel
LSP HWB2b Achieve Healthy School status for physical activity and healthy eating in 7/10 schools 31/12/2006
. L Elaine Michel
LSP_HWB2c Implement BPR food and physical activity framework 2006 - 2009 31/03/2009
. . Elaine Michel
[0)
LSP_HWB2e 100% of GP Practices to meet quality standards for management of CHD. 31/03/2009
LSP HWB2f Paramedlq response times: 75% of category A calls responded within 8 minutes for Elaine Michel 31/03/2009
- emergencies
PCT/ELHT to improve access to cancer treatment services Elaine Michel 31/03/2009
LSP_HWB2g P

Improve healthy outcomes for people with long term conditions by offering a Elaine Michel
LSP_HWB3a personalised care plan for vulnerable people most at risk and to reduce emergency bed 30/04/2008

days by 5% by 2008

Assertive outreach services for people with mental health problems Elaine Michel 31/12/2006
LSP_HWB3b peop P

Reduce unemployment for people with back pain and other long term conditions. Elaine Michel 30/04/2008
LSP_HWB3c

Increase number of people who are able to self manage their conditions Elaine Michel 31/03/2007
LSP_HWB3d peop 9

Improve management of patients with COPD within the community Elaine Michel 31/03/2007
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’ LSP_HWB3e \

LSP_HWB5a

LSP_HWB5b

Improve sex and relationship education (SRE) knowledge of young people. 60% of high
schools offering SRE

Introduction of Chlamydia screening. 10% of 16-24yrs

Elaine Michel

Elaine Michel

. - . Elaine Michel
LSP_HWB4a Improve health of looked-after children by providing annual health screening 31/12/2009
. . . Elaine Michel
LSP_HWB4b Children and Adolescent Mental Health Services (CAMHS) in place 31/12/2006
Introduce common assessment framework for children Elaine Michel 31/03/2008
LSP_HWB4c
. . L Elaine Michel
LSP_HWBA4d Address financial exclusion in the Borough 31/12/2009
Increase the number of women breastfeeding to 54.27% Elaine Michel 31/03/2007
LSP_HWB4e ’
Reduce the number of women smoking in pregnanc Elaine Michel 31/03/2009
LSP_HWBA4f g In preghancy
. . Elaine Michel
LSP_HWB4g Reduce infant mortality 31/03/2007
Elaine Michel
LSP_HWB4h Increase access to alcohol treatment 31/03/2007

‘ 31/03/2007

31/03/2007
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LSP_HWB5c 2 more sexual health services meeting the FPA 'You re Welcome' quality criteria for the Elaine Michel 31/03/2007
provision of young people friendly Sexual Health Services
. . Elaine Michel
LSP_HWBS5d Support for teenage parents to enter training, education or employment. 31/03/2007
Ensure young people have access to free condoms in the Borough Elaine Michel 31/03/2009
LSP_HWB5e young peop 9

LSP_HWB6a

LSP_HWB6b

LSP_HWB6c

LSP_HWB6d

Reduce falls in older people to < 520

Reduce the number of childhood accidents

Provide treatment for drug users (progress report)

To reduce workplace accidents (audit in place)

Elaine Michel

Elaine Michel

Elaine Michel

Elaine Michel

31/03/2007

31/03/2009

31/12/2006

31/03/2007
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Regeneration Board

Complete Feasibility Study by August 2006 Rob Carder 31/03/2007

LSP_R1a

LSP R1b Draw up and agree next stage plans following completion of Feasibility Study, assuming

L - Rob Carder 31/10/2006
a positive outcome from this

LSP_R2a Food retail park opened Rob Carder 31/03/2007

LSP_R3a

Rawtenstall retail centre redevelopment completed Rob Carder 31/07/2009
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LSP R4a Brief for the first phase of |mplement_|ng the tour_lsm marke_tlr?g action plan agreed. Draw Rob Carder 31/07/2006
- up and agree next stage plans following completion of Feasibility study
. . Rob Carder
LSP_R4b Contract for delivery of action plan starts 29/09/2006

LSP R5a GO: Deliver a pathway from invalidity to employment and enterprise. Pilot scheme Rob Carder 31/03/2007
LSP_RSb ;r;:]r:r(:]léce more young people to enterprise concepts and skills - at least one more Rob Carder 31/03/2007

LSP_R6a

Depending on the baseline data, target figures for new start-ups and business survival
rates will be agreed along with a detailed action plan to meet these

Rob Carder

29/12/2006
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